
Monday 7 May 2012 
14th Scheduling Meeting

 

_______________

Minutes
_______________

Present : Mei Bai,  Bill  Christie,  Wolfram Fischer,  Xiaochun He,  Peter  Ingrassia,  Yun Luo, 
François Méot, Yusef Makdisi, Phil Pile, Paul Sampson.

 Brief overview of the coming week : see table next page

 Excerpts from the discussion :

− Maintenance day on Wed. 9,  from  0630 till 1800.
 * LIPA intervention is expected, on Wednesday 9, to be confirmed (weather and other uncertainties). 
That would imply shut-off of booster feed line, possibly till as late as 2300.
Time spent in RHIC will be scheduled accordingly.  Plan at  the moment is Maintenance in RHIC : 
1300-1800.
 * RHIC will be re-filled around 0500, before injectors shut-down, store will be kept until 1300.

Details at http://www.cadops.bnl.gov/AGS/Accel/Maintenance/Schedules/This_week.htm

− APEX :  No other APEX during U run.

− Other points addressed :
* Date of end of U run, 1-2 days earlier (15th, 16th). To be discussed tomorrow.
      * Two days at 5 GeV.  To be discussed further. Could only be at the end of Run 12.
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- UxU :   Physics  running.  Bunch  intensity  steadily  ~2.5e8. 
Strong luminosity boost now from cooling
- NSRL running - NRO program Monday-Sunday excpt Wed.
- BLIP running 

Mon. 7

Tue. 8

Wed. 9
- LIPA WORK, TBC (affects Booster feed line) :   0630 <2300
- MAINTENANCE 0630-1800 
- RHIC MAINTENANCE 1300-1800, depending on LIPA plans

- RHIC  refilled around 0530am for a 
long store. 

Thu. 10

Fri. 11

Sat. 12

Sun. 13

Mon. 14

NEXT SCHEDULING MEETING
MONDAY 14 MAY


